
RTO West

PROJECT PLAN 

AND 

INTERDEPENDENCIES

Plan Overview
• Overall

• Technical Work Groups

• Legal Work Groups

• RRG, Filing Utilities

Plan Interdependencies
• Technical Work Groups

• Legal Work Groups



-Finalize filing

-Issue filing by 
10/15

-Prepare consensus 
filing components
-Address non-
consensus filing 
components

Same as RRGSame as RRGFU

File letters of 
support by 10/15

Develop letters of 
support

-Review & approve 
consensus 
recommendation/
options
-Provide direction to 
WGs

-Monitor WG 
progress

-Address deadlocks

-Provide direction to 
WGs

RRG

As requested by FU, 
provide legal inputs 
as needed

-Rework 
recommendation if 
necessary

-Develop filing 
components

-Develop consensus 
recommendations/
options for RRG
-Develop consensus 
filing structure and 
content for RRG

Legal Work 
Group

As requested by FU, 
provide technical 
inputs as needed

-Rework 
recommendation if 
necessary
-Develop white 
paper

-Develop consensus 
recommendations/ 
options to RRG in 
bullet form

Technical 
Work Groups

OctSeptAugustJuly

Plan Overview

Technical Work Groups Dependency Coordination

• Additional WGs Coordination at Project Level is in process

• Timing is correct – interdependencies are becoming clear to WGs

• Coordination Process

• Each WG leader submits list of dependencies (see attached) 
as they arise to other WG leader and a copy to the Program 
Manager (PM)

• PM maintains updated list of open dependencies issues

• PM holds weekly coordination meetings with WG Leaders 
to track  and escalate open dependencies issues until they are 
resolved.

• PM process to include key internal WG Open Issues



Technical Work Group Dependency
Dependent Work Product Dependency Description

Identity and structure of Market Monitoring MM Work Group needs to know 
RTO Markets specifics regarding RTO Markets in 

order to design market monitoring 
process.

Pricing Structure Planning Process There is a close link between 
the facilities that are included 
in the RTO tariff and the RTO’s 
planning responsibilities. 
In all likelihood, the RTO .  
will have a role in planning for 
facilities whose costs are recovered 
by the RTO; thus, the treatment of 
cost recovery for expansion 
decisions could impact the scope of 
RTO planning. 

TCA

GEN

LOAD

Sched
Coord

Tariff Seams

MM

AS

CM

TPl

Illustrative Example of Filing Preparation 
Interdependencies

IMP

TPr



Filing Preparation Dependency

• Technical Work Products Required by Legal 
Effort to Develop Filing

• Required for
– Transmission Control Agreement / Existing Contracts
– Tariff
– Generation Integration Agreement
– Load Integration Agreement
– Scheduling Coordinator Agreement
– Payment Agent Agreement
– Others

Filing Preparation Interdependencies

RESPONSIBLE GROUP

TPr

TPr

TPr

CM

CM/AS

IMP

IMP

AS/CM

IMP

CM/AS

Seams

CM/TPr

PRODUCT

Transmission Access

Methods for Calculating Access Rates

Access Rate and Fees

Congestion Management

Scheduling Protocols / Provisions

Dispatch Protocols / Provisions

Outage Coordination

Settlement and Billing

Metering

Scheduling Coordinator

External/Internal Control Area 
Relationship

Pre-Existing Contract Treatment



Filing Preparation Interdependencies
RESPONSIBLE GROUP

CM/AS

CM

IMP

MM

TPl

TPl

AS

IMP

IMP/TPl

IMP/TPl

PRODUCT

Energy Losses

Firm Transmission Rights

OASIS Provisions

Market Monitoring

Planning Functions/Processes

Existing/Future RAS

WSCC Reliability Maintenance System

Critical Control Facilities

Generation Provisions

Load Provisions

RRG Meetings

7/19 Progress Review

8/2 & 3 Presentation of Bullet Recommendations

8/9 & 10 Consensus Discussions and Feedback to WG

8/16 & 17 Consensus Discussions and Feedback to WG

8/23 & 24 Consensus Discussions and Feedback to WG

8/30 & 31 Consensus Discussions and Feedback to WG


